

Jobs, Talent, and People Workgroup

A Preview of the Next Seven Weeks

Workgroup Meeting Flow and Timeline

Today

Meeting One

- Grounding

29 Aug.

Meeting Three

- Topic two

11 Sep.

Meeting Five

- Revisit topics one–three

25 Sep.

Meeting Seven

- Vote on recommendations

Meeting Two

- Topic one

22 Aug.

Meeting Four

- Topic three

7 Sep.

Meeting Six

- Prioritization

20 Sep.

Meeting Eight

TBD, as necessary

Meeting Outcomes



Meeting One

Grounding in workgroup
process/timeline/expectations

Gauge interest/priorities across major issues

Gather research/presentation requests for
future meetings



Meetings Two–Four

A list of potential recommendations

A list of parking lot ideas/issues


Approved recommendations for Growing
Michigan Together Council (GMTC) review

Meeting Outcomes cont.



Meeting Five

Comprehensive list of potential recommendations for each topic area



Meeting Six

Prioritized list of potential recommendations for further planning and discussion

Initial assessment on consensus and issues

Meeting Outcomes cont.



Meeting Seven


Approved recommendations for GMTC



Meeting Eight

Final workgroup recommendations are submitted to GMTC on October 5

General PSC Support to the Workgroup





**PUBLIC SECTOR
CONSULTANTS**

PUBLICSECTORCONSULTANTS.COM

[🐦](#) [in](#) [f](#)